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LETTER REGARDING CHRONOLOGICAL REVIEW AND PROPOSED SCHEDULE FOR
RESOURCE CONSERVATION AND RECOVERY ACT FACILITY INVESTIGATION WORK

PLAN NS MAYPORT FL
7/23/1991

NAVFAC SOUTHERN



NAvSfA Mayport Administntive Record 
DOCUtIIent Index Number 

DEPARTMENT Ol= THE NAVY 32228-000 
SOUTHERN DIVISION 1~.01.00.0018 

’ NAVAL FACILITIES ENGINEERING COMMAND ,- .LEASE cDDaTS* *c*cI 10 7°C 
2 155 EAGLE DR.. P. 0. BOX 10068 C”MM*PIDINO OWICTL. -0T 10 

T”E 510NLR OF T”lS LrnLR. 
CHARLESTON. 5. C. 294 1 l-0068 “WE” TO: 

5090 
Code 18215 
23 Jul 1991 

Mr. James Scarborough, P.E., Chief 
RCRA and Federal Facilities Branch 
Waste Management Division 
U.S. Environmental Protection Agency 
Region IV 
345 Courtland Street 
Atlanta, GA 30365 .--. 

Subj: REQUEST FOR EXTENSION OF RESPONSE TIME TO RF1 WORK 
PLAN COMMENTS.FOR NAVSTA MAYPORT, FL. I.D. FL9170024260 

Dear Mr. Scarborough: 

We are in receipt of your letter dated May 06, 1991, which 
provides review comments for the RCRA Facility Investigation 
( RF1 ) Work Plan dated December 1991, and submitted to your 
office for Naval Station Mayport, Florida ( I.D. # FL9 170 
024 260 ). This work plan was submitted as required by 
Condition II.C.l of the HSWA Permit for the facility. 

Based on several conversations with Mr. Carl Froede of your 
staff and receipt of your letter, dated Jun 20 1991, the Navy 
agrees to the recommended phased approach and is requesting 
an extension pf response time to submit a technically revised 
RF1 Workplan that will incorporate a Corrective Action 
Management Plan (CAMP) and schedule as outlined in your June 

_, 20 letter. 

Providing a quality CAMP that will be a useful tool for 
scheduling both your workload and ours will require careful 
consideration. An RFA dated Sep 1989 added 25 SWMU's for 
study that had previously not been looked at. In an effort to 
provide a realistic plan and schedule that can be 
accomplished our contractor will need to visit and thoroughly 
review the new sites to determine scope, logistics and 
ultimately schedule. 

We submit the following chronological review and proposed 
schedule: 

-_ . -. 

a 



DEPARTMENT OF THE NAVY 
SOUTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

2 1 SS EAGLE DR.. P. 0.90X 10066 

CHARLESTON. S. C. 294 114066 

09 May - Comments received from EPA on RF1 Work Plan 
submitted on Jan 1990 

20 May - Previous Mayport contract expired, RF1 work at 
Mayport is put on CLEAN docket for scheduling 

05 Jun - 10 Jun - Several conversations with Carl Froede 
result in agreement to incorporate a Corrective Action 
Management Plan into the RF1 work Plan pending a letter 
verifying that a phased RF1 would meet permit requirements 

20 Jun - Letter received from Mr. James Scarborough 

25 Jun - Phone conversation with Carl Froede resolves 
questions raised by Navy review 

26 Jun - Work to conduct RF1 at Navsta Mayport scheduled on 
CLEAN contract 

15 Jul - Statement of work (SOW) provided to CLEAN contractor 
to initiate contract process to conduct RF1 

29 Jul - 

09 Aug - 

16 Sep - 

25 Sep - 

07 act - 

10 Ott - 

. Based on 
document 

this schedule the Navy is confident a quality 
can be produced and requests the date for submittal 

of the revised RF1 Work Plan be extended to Octtqber 10, 1991. 

Plan of action (POA) to be submitted by contractor 

Negotiate and award contract 

95% draft to Navy 

Navy comments to contractor 

Final Plan to Navy 

Final Plan submitted to EPA 

For any problems or questions, please contact Jim Reed at 
(803) 743-0572. 

Sincerely, : 

. 

e 

copy to: 



DEPARTMENT OF THE NAVY 
SOUTHERN DIVISION 

NAVAL PACIUTIES EHGWEERING COMMAND 

2 1 SS EAGLE DR.. P. 0. SOX 10468 

CHARLESTON. 1. C. 2941 lg066 

Commanding Officer, Naval Station Mayport, FL 

Post Office Box 265 
Mayport, Florida 32228 

Eric Nuzie 
FDER 
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